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1.  Originator 
 
Maryellen Corbett 

2.  Log Date: 
      
05/05/03 

3.  CCR #: 
    
03-0322  

4. Rev: 
    

— 

5.  Tel: 
 
0703 

6. Rm #:  
 
2074C 

7. Dept. 
 
SED 

8. CCR Title: Removal of jConnect 5.2 in EDF 
 
9. Originator Signature/Date 
  
Maryellen Corbett     /s/     05/05/03          

10.   Class  
         

11.  Type:    

CCR  
  

12. Need Date: 03/15/03  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/     05/05/03 

14.  Category of Change:  
Initial ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
No documents are impacted. 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
At the time of delivery of jConnect 5.5 PSR delivery, some custom code was still utilizing the older jConnect 5.2 delivery.  Therefore 
jConnect 5.2 was not removed from the COTS version baseline, not were the DAACs, EDF, PVC or VATC requested to remove this 
older version.  Over time, all custom code has been updated to utilize the jConnect 5.5 version.  The Development oganization has 
confirmed this.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Remove JConnect 5.2 from the EDF (Functionality Lab), PVC and VATC automount configurations.  After validating that there is not 
impact., another CCR will be submitted to remove jConnect 5.2 from the DAACs and the COTS version baseline. 

25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
      

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Evelyn N. Nakamura     /s/     05/08/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


